

NDP Parish meeting and Consultation Timeline

Date	Focus
October 2013	Resolved to start preparing a Neighbourhood plan
5 th November 2013	Your Town Needs You Newsletter out
20 th November 2013	Public Consultation - Groups Feedback
15 th January 2014	Meeting - Quotes technical seminar
29 th January 2014	Meeting – consultant engaged and next steps
15 March 2014	Public Consultation - Site assessments
28 th March 2014	Meeting - SF Planning
24 th April 2014	Inception Meeting
14 th May 2014	Meeting – Steering group
22 nd June 2014	Open Day - Parking
28 th June 2014	Charter Fair - Housing, Leisure and Employment Consultation
4 th July 2014	Build Your Town – Northleach School workshop
5 th July 2014	Open Day - Design and Infrastructure
19 th July 2014	Open Day – Bringing it all Together
27 th August 2014	Steering group Meeting
15 th October 2014	Workshop – Planning, Scale, Location, Tenure, Design
23 rd October 2014	Meeting - Vision
3 rd September 2014	Meeting – Neil Homer
10 th September 2014	Meeting – Steering group
23 rd March 2015	Meeting – Green Infrastructure and Market Place
15 th April 2015	Meeting – Land owners and CDC
21 st May 2015	Meeting – update group on Landowner and CDC April meeting
17 th June 2015	Meeting – Steering Group
15 th Jul 2015	Meeting – Steering Group
2 nd September 2015	Meeting – Steering Group
25 th November 2015	Meeting – Steering Group to review 3 areas identified
Autumn 2015	Local Plan Consultation
9 th December 2015	Meeting – Steering Group
10 th February 2016	Meeting – Steering Group to plan for March Consultations
5 th March 2016	Open Day – Public Feedback
12 th March 2016	Open Day – Public Feedback
27 th April 2016	Meeting – Steering Group re consultation, CDC comments, design statement and pre-sub documents
18 th May 2016	Town Council consider design statement and approve draft pre-sub documents
28 th June 2016	Steering Group meeting with residents
1 st September 2016	Steering Group meeting with CDC re sites and policies
3 rd September 2016	Steering Group site inspection with residents
21 st September 2016	Adopted Northleach Design statement
16 th November 2016	Steering Group meeting with CDC re policy development
11 th May 2017	Steering Group meeting
6 th December 2017	Steering Group meeting to finalise further amended draft pre-sub plan documents
27 th January 2018	Pre-sub plan published for statutory consultation
11 th April 2018	Steering Group meeting with CDC to agree amendments to pre-sub plan